

Predpoklad prác na jednotlivých stokách-Očová	Ulica	Oktober	November	December
SO 01.1 Splašková kanalizácia+odbočenia				
Stoka A COV-S57,	SNP			
Stoka A S57-69a				
Stoka A S69a-81	SNP			
Stoka A S310-317 (88.7-88.14)				
Stoka AA	Letecká			
Stoka AB	SNP			
Stoka AC S36-S108				
Stoka AC S108-S111	ČSA			
Stoka AC-1	MDD			
Stoka AD				
Stoka AF	Družstevná			
Stoka AF1				
Stoka AF2				
Stoka AF3				
Stoka AF4				
Stoka AG	ČSA			
Stoka AG1				
Stoka AG2				
Stoka AH S61-201				
Stoka AH S201-210				
Stoka AH2	Jána Palárika			
Stoka AH3				
Stoka AH4				
Stoka AH4-1	Sportová			
Stoka AI				
Stoka AI1				
Stoka AI1-1				
Stoka B				
Stoka BA	Komenského			
Stoka BB				
Stoka BB1				
Stoka BB2				
Stoka BC				
Stoka D				
Stoka E CS-S339	Záhrady			
Stoka E S339-343				
Čov				

Predpoklad prác na jednotlivých stokách-Zv.Slatina				
Stoka AA	Pod Hájom			
Stoka C	Terézie Vansovej			
Stoka AB	Poľovnícka			
AC	Pod Dielom			
Stoka CA	Mierová			
ČS1	Pod hájom			
ČOV				

08.10.2018



**VODOHOSPODÁRSKE
STAVBY a. s.**
Röntgenova 26, 851 01 Bratislava

Stavba 133600

801.11